## **Untitled Gantt Project**

http://

Project manager

**Project dates** 6 feb 2023 - 29 abr 2023

Completion17%Tasks12Resources0

## Tasks

Name	Begin date	End date	
Creaciòn GDD	06/02/23	10/02/23	
Practica de Desarollo	13/02/23	17/02/23	
Diseño de personaje/s	20/02/23	24/02/23	
Diseño de Items	27/02/23	03/03/23	
Desarrollo de Mapas	06/03/23	10/03/23	
Inicio de Programaciòn (Personaje)	13/03/23	17/03/23	
Programaciòn (Niveles y Colisiones)	20/03/23	24/03/23	
Programaciòn (Pantallas de inicio y G.O)	27/03/23	31/03/23	
SEMANA SANTA	03/04/23	07/04/23	
Programaciòn (Jugabilidad)	10/04/23	14/04/23	
Programaciòn (Desarrollo Final)	17/04/23	21/04/23	
Revisiones Finales	24/04/23	28/04/23	

**Gantt Chart** 

## Reference 2023 ## Reference

2023

CACTT | Sebrero 2023 | Sebrero 2023